		Mon 2/26 - Sat 3/02	on 2/26 - Sat 3/02 Sun 3/03 - Sat 3/09 Sun 3/10 - Sat 3/16		Sun 3/17 - Sat 3/23	un 3/17 - Sat 3/23 Sun 3/24 - Sat 3/30		Sun 3/31 - Sat 4/06		Sun 4/07 - Sat 4/13		Sun 4/14 - Sat 4/20		Sun 4/21 - Sat 4/27		Sun 4/28 - Sat 5/04		Sun 5/05 - Sat 5/11		18 S	un 5/19 - Sat 5/25	Sun 5	Sun 5/26 - Sat 6/01		Sun 6/02 - Sat 6/08		/15 Sur	
ID Title	Start Time End Time	M T W T F S	S M T W T F	S S M	T W T F S	S M T W T F	S S M T	W T F S	S M T W	T F S S	M T W T	F S S M	T W T F	S S M	T W T F	S S M T	W T F S	S M T W	T F S S	M T W T	F S S M	T W T F	S S M T	W T F S	S M T W	T F S S	M T W T	F S S
1 Planificare proiect	03/04/2024 03/07/2024																											
2 Diagrama use-case	03/18/2024 03/24/2024																											
3 Diagrama clasa initiala	03/25/2024 03/29/2024																											
4 Dezvoltare sistem software	04/02/2024 04/07/2024									-																		
5 Remediere erori	04/08/2024 04/10/2024										-																	
6 Dezvoltare interfata	04/15/2024 04/21/2024											————		-														
7 Diagrama de secventa/membru	04/22/2024 04/28/2024																											
8 8 Testare software	04/29/2024 05/08/2024															———			-									
9 Remediere erori dupa teste	05/07/2024 05/10/2024																	L ₊	-1									
10 Feedback + modificari	05/20/2024 05/26/2024																				————		-					
11 Diagrama clasa finala	05/13/2024 05/17/2024																			→								
12 Diagrama activitate/membru	04/02/2024 04/06/2024																											
13 Prezentare Proiect	05/27/2024 05/27/2024																						L					